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1. PROJECT DESCRIPTION 

The Military Highway Continuous Flow Intersection project is the first of its kind being administered 
solely by the Virginia Department of Transportation (VDOT).  In collaboration with the City of Norfolk, it 
has been determined that the intersection of Military Highway with Northampton Blvd and Princess 
Anne Road is a major stumbling block in improving the traffic flow in this area of the City, where 
commerce is prevalent.  Congestion alleviation is the purpose for this project and the method used to 
meet that objective is to implement a Continuous Flow Intersection (CFI).  Figure 1 shows the general 
geographic area of the project.  

 
 

 
Figure 1: Geographic Area 

This project is comprised of three (3) UPC’s (9783, 1765 and 84243) that were originally to be 
administered as Design-Bid-Build projects.  A recent directive initiated the combining of all three (3) into 
a Design-Build (D-B) Delivery.   The physical extent of the project is entirely in the City of Norfolk on 
Military Highway with transitional work on connecting side streets.  Limits of the project are 0.023 miles 
south of Lowery Road and continuing to 0.230 miles north of I-64.  Current four lanes will be widened to 
eight lanes with the “centerpiece” being a Continuous Flow Intersection. 
 
The major items in the project scope are full depth pavement reconstruction, replacement of an existing 
box culvert conveying Broad Creek, new drainage and storm water systems and new traffic control 
devices.  Figure 2 reflects the project limits along with their associated UPC’s.  The Design Builder will be 

N 
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responsible for acquiring water quality permits.  Currently, the project has a Categorical Exclusion and 
the Preliminary Environmental Certification (EQ 103) was obtained on March 23, 2015.  

 
 

 

Figure 2: Project Limits 

The project web site contains additional information and is accessible to the public. Periodic updates are 
uploaded as the project progresses through major milestones. The web address is: 
http://www.virginiadot.org/projects/hamptonroads/military_highway_continuous_flow_intersection.as
p  and provides readers an instructional video on how a continuous flow intersection operates. 

2. SCHEDULE  

Although there are three (3) UPC’s for this Design-Build project, there is only one (1) FHWA Agreement.  
Therefore, the project schedule is being treated as if only one UPC exists.   
 
The Commonwealth Transportation Board (CTB) awarded the project in their September 19, 2015 
meeting.  The Notice to Proceed (NTP) on the project was given on October 13, 2015.  
 
The major phasing of this project is reflected below in Figure 3.  Future Financial Plan Annual Updates 
will reflect the Design-Builder’s updated schedule. For purposes of this Initial Plan, the schedule in 
Figure 3 is the reflection of the Design Builders initial schedule containing the proposed project phasing 
and major milestones. It is noted that the contract contains an early completion date and a final 
completion date (no excuses).  These are March 16, 2018 and May 1, 2018 respectively.  There are 
liquidated damages associated with this contract for failing to complete by May 1, 2018 and there is a 

   9783 

  1765 

   84243 

N
 

http://www.virginiadot.org/projects/hamptonroads/military_highway_continuous_flow_intersection.asp
http://www.virginiadot.org/projects/hamptonroads/military_highway_continuous_flow_intersection.asp
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maximum award ($495,000) for meeting the early completion date. There are also liquidated damages 
in the amount of $3,100/day for every day after the fixed completion date of May 1, 2018. 

Figure 3: Project Schedule Overview 

3. PROJECT COST  

The project costs have been developed through the progression of the design process. Estimates are in 
line with the contract award amount of $59,833,333.  The estimates for project cost are reflected in 
VDOT’s Integrated Project Management (iPM) system for the project costs.  This includes all associated 
costs for preliminary engineering (PE), right of way (RW) and construction (CN).   
 
The current estimate was developed from input received by the VDOT respective disciplines and the 
project consultant based upon the plan development and the project’s Technical Requirements 
presented for bids.  The cost estimating methodology centered on the design development of the bid 
plans and their ancillary impacts to RW, design environmental items (i.e. Storm Water Management 
Ponds) and utility relocations.  The major construction estimate process was developed through VDOT’s 
Transport Estimate program and included all roadway and drainage construction, traffic control, signage 
and signalization.  The estimate also accounts for normal project costs such as construction engineering 
and inspection (CEI), railroad force account costs, utilization of other state forces and anticipated use of 
state and local police agencies.    
 
Table 1 below reflects the project’s three UPC’s and phasing used to develop the project Final 
Submission cost estimates.  Funds have been allocated in the amount of $114,078,512.  One more 
estimate needs to be compiled based on the acceptance of the award value of the design build bid.  
Estimate values in Table 1 will be updated in future annual updates.  
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Table 1: Project Cost Estimate per UPC  

UPC Phase 

A B A-B 

Estimate 
Current Expenditures as of 

November 1, 2015 
Balance to Complete 

U
P

C
   

9
7

8
3

 PE  $                        3,195,947   $                        3,062,614   $                           133,333  

RW   $                        5,892,997   $                        2,940,972   $                        2,952,025  

CN  $                     17,191,173  $                                         -   $                     17,191,173  

TOTAL  $                     26,280,117   $                        6,003,586   $                     20,276,531  

U
P

C
   

1
7

6
5

 PE  $                       7,379,147   $                        7,296,661   $                             82,486  

RW   $                     18,707,825   $                        4,101,614   $                     14,606,211  

CN  $                     34,389,123   $                                8,450   $                     34,380,673  

TOTAL  $                     60,476,095   $                      11,406,725   $                     49,069,370  

U
P

C
   

8
4

2
4

3
 

PE  $                                        -   $                                         -   $                                        -  

RW   $                       6,807,055   $                           823,501   $                       5,983,554  

CN  $                     20,058,321   $                                         -   $                     20,058,321  

TOTAL  $                     26,865,376   $                           823,501   $                     26,041,875  

GRAND TOTAL  $                   113,621,588      
113,621,588 

 $                     18,233,812  $                     95,387,776 

4. PROJECT FUNDS 

The total project cost is estimated at $113,621,588. The Final FY 2016-2021 Six-Year Improvement 
Program (SYIP) adopted by the CTB includes previous and FY 2016 allocations totaling $76,276,557 and 
allocations in future fiscal years FY 2017 through FY 2019 totaling $37,801,955.   

 
The project is fully funded with a combination of state, federal and other sources:  

 $54,801,955 from GARVEE bonds 

 $28,656,570 from federal sources 

 $4,797,011 from state sources 

 $25,822,976 from other sources including Urban Construction formula  

 
Tables 2A, 2B and 2C below, reflect the current allocations required for each of the UPC’s.  Once the 
final submission estimates are updated to the award estimates, allocations will be transferred among 
the three projects.  At the end of Table 2C a Total Project Summary line is provided.   
 
Project funding is demonstrated in the Hampton Roads Transportation Planning Organization’s Long 
Range Transportation Plan and Transportation Improvement Program (TIP), as well as the 
Commonwealth’s Statewide Transportation Program (STIP). 
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Six-Year Improvement Program Funding 

 
Summary of Project Funding by Source  

(Amounts in 000’s) 

Table 2A: Allocations UPC 9783 

  
  

Funding Source Previous 2017 2018 2019 2020 2021 2022 TOTAL 

 U
P

C
   

9
7

8
3

 

RSTP $        11,029  $        - $           - $           - $       - $        - $        -  $   11,029 

STP $         1,429 $         - $            - $           - $       - $         - $         -  $     1,429 

Minimum 
Guarantee 

$         1,342 $         - $            - $          - $       - $         - $         -  $     1,342 

Federal Subtotal $       13,800 $         - $           - $          - $        - $         - $         -  $   13,800 

RSTP Match $         2,757 $         - $           - $         - $         - $         - $         -  $     2,757 

State Subtotal $         2,757 $         - $           - $          - $         - $         - $         -  $     2,757 

Urban Formula - 
Federal/State 

$       10,169 $        - $           - $          - $         - $         - $         -  $   10,169 

Local Match $           264 $         - $           - $          - $         - $         - $         -  $        264  

Other Subtotal $      10,433  $        - $           - $          - $         - $         - $         -  $   10,433 

UPC TOTAL  $      26,990 $         - $           - $           - $         - $         - $         -  $   26,990  

Table 2B: Allocations UPC 1765 
  
  
  

Funding Source Previous 2017 2018 2019 2020 2021 2022 TOTAL 

U
P

C
  1

7
6

5
 

GARVEE $  17,000 $  19,052  $  9,750 $  9,000 $         - $          - $            - $  54,802 

Minimum Guarantee $    4,865 $             - $           - $           - $         - $          - $            - $    4,865 

STP $       240 $             - $           - $           - $         - $          - $            - $       240 

Federal Subtotal $  22,105 $ 19,052 $  9,750 $  9,000 $         - $          - $            - $  59,907 

Capital Projects 
Revenue 

$       500 $             - $           - $           - $         - $          - $            - $       500 

Residue Parcel $           1 $             - $           - $           - $         - $          - $            - $            1 

State Subtotal $       501 $             - $           - $           - $         - $          - $            - $        501 

Urban Formula – 
Federal State 

$    4,636 $             - $           - $          - $         - $          - $            - $     4,636 

Local Match $       156 $             - $           - $           - $         - $          - $            - $        156 

Other Subtotal $    4,792 $             - $           - $           - $         - $          - $            - $    4,792 

 UPC TOTAL $  27,398 $  19,052 $  9,750 $  9,000 $         - $          - $            - $  65,200 
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Table 2C: Allocations UPC 84243 & Project Total 

Funding Source Previous 2017 2018 2019 2020 2021 2022 TOTAL 

U
P

C
   

8
4

2
4

3
 

RSTP $          6,155 $         - $         - $           - $         - $         - $            -  $       6,155  

STP $         3,569  $        - $         - $         - $         - $         - $         -  $       3,569  

Minimum Guarantee $              28  $        - $         - $         - $         - $         - $         -  $             28  

Federal Subtotal $         9,752  $          - $         - $          - $         - $        - $        -  $       9,752  

RSTP Match $         1,539  $        - $         - $          - $         - $         - $         -  $       1,539  

State Subtotal $         1,539  $        - $         - $           - $         - $         - $         -  $       1,539  

Urban Formula - 
Federal/State 

$       10,313  $       - $          - $           - $        - $         - $         -  $     10,313  

Local Match $           284  $          - $         - $           - $         - $         - $         -  $          284  

Other Subtotal $       10,597  $         - $         - $           - $         - $         - $         -  $     10,597  

UPC TOTAL $       21,888  $         - $         - $          - $         - $         - $         -  $     21,888  

 
 

PROJECT TOTAL All UPCs $     76,276 $19,052 $ 9,750 $  9,000 $         - $        - $         - $   114,078 

 
 

Federal Fund Sources and Special Funding Techniques 

There are six project authorizations associated with UPCs 9783, 1765, and 84243, as summarized in 
Table 3 below.   
 
The current design-build project comprised of UPCs 9783, 1765, and 84243 was originally intended to be 
administered as consecutively delivered design-bid-build projects.  As such, there are five federal 
authorizations associated with UPCs 9783, 1765, and 84243 that were approved by Federal Highway 
Administration (FHWA) prior to the current design-build project authorization.   
 
Preliminary engineering, right of way, and construction activities related to the design-build delivery 
were authorized by FHWA on April 16, 2015 under federal project number 5A03755.  The design-build 
project authorization is inclusive of both obligated federal funds and Advance Construction (AC) funds. 
 
Detailed information concerning federal fund sources and special funding techniques associated with 
each project authorization is also provided below. 
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Table 3: Summary of Project Authorizations 

Project Authorization Summary as of September 30, 2015 

Federal 
Project 

UPC(s) 
Phase 

Classification 
Cost Federal Funds 

Advance 
Construction 

5403929 9783 PE  $         3,600,000   $           1,268,995   $                        0  

5A03102 9783 CN  $         8,799,276   $           5,698,019   $                        0  

5403965 1765 PE  $       10,350,000   $           4,109,433   $         2,068,380  

5403687 1765 RW  $       10,029,256   $                 65,845   $         7,342,815  

5A03104 84243 RW  $         4,500,000   $           3,600,000   $                        0  

5A03755 
9783, 1765, 
84243 

PE, RW, CN  $       90,610,125   $         18,430,606   $       62,762,905  

Total   $    127,888,657
1
 $         33,172,898 $      72,174,100 

1
 Agreements under review for modifications needed based on current estimated costs 

 

Project Authorization Details as of September 30, 2015 

 

Federal Project Number 5403929 
UPC 9783 

PE 

Program Code Cost Federal Funds Obligated AC Funds 

H230 $16,343 $13,074 $0 

H240 $3,583,657 $1,255,921 $0 

Total $3,600,000
1
 $1,268,995 $0 

1
 Agreement under review for modification based on current estimate 

 
 

Federal Project Number 5A03102 
UPC 9783 

CN 

Program Code Cost Federal Funds Obligated AC Funds 

H240 $188,750 $151,000 $0 

HZ20 $813 $650 $0 

L230 $2,544,613 $2,035,690 $0 

L240 $8,744 $6,993 $0 

L24E $614,649 $491,719 $0 

LZ20 $1,676,749 $1,341,399 $0 

Q230 $3,746,332 $2,997,066 $0 

Q500 $18,626 $14,901 $0 

Total $8,799,276 $7,039,418 $0
1 

1
 Project has AC conversions totaling $4,724,475 
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Federal Project Number 5403965 
UPC 1765 

PE 

Program Code Cost Federal Funds Obligated AC Funds 

33D0 $579,778 $463,822 $0 

H240 $5,018,000 $1,912,213 $0 

L24E $879,815 $703,852 $0 

LZ2E $1,080,461 $864,369 $0 

M240 $2,791,946 $165,177 $2,068,380 

Total $10,350,000
1 

$4,109,433 $2,068,380 
1
 Agreement under review for modification based on current estimate 

 
 

Federal Project Number 5403687 
UPC 1765 

RW 

Program Code Cost Federal Funds Obligated AC Funds 

33D0 $12,804 $991 $0 

L24E $9,178,519 $0 $7,342,815 

Q240 $837,933 $64,854 $0 

Total $10,029,256 $65,845 $7,342,815 

 
 

Federal Project Number 5A03104 
UPC 84243 

RW 

Program Code Cost Federal Funds Obligated AC Funds 

33D0 $398,329 $318,663 $0 

H240 $126,596 $101,277 $0 

L240 $3,975,075 $3,180,060 $0 

Total $4,500,000
1
 $3,600,000 $0 

1
 Agreement under review for modification based on current estimate 

 
 

Federal Project Number 5A03755 
UPCs 9783, 1765, and 84243 

PE, RW, CN 

Program Code Cost Federal Funds Obligated AC Funds 

L240 $20,089,754 $0 $16,071,805 

L24E $43,527,045 $0 $43,527,045
1
 

LZ10 $3,955,069 $0 $3,164,055 

M230 $15,172,504 $12,138,003 $0 

M24E $7,865,753 $6,292,603 $0 

Total $90,610,125 $18,430,606 $62,762,905 
1
Bond proceeds from future GARVEE sale totaling $43,527,045 
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5. FINANCING ISSUES 

The use of GARVEE bonds on this project will include the obligation of federal funding for GARVEE Debt 
Service.  Future Annual Updates to the project Financial Plan will include information on the required 
Debt Service and its obligation. 

6. CASH FLOW 

The project cash flow will commence shortly after award as the D-B commences data collection 
activities.  VDOT internal costs will be incurred as well.  The anticipated time frame of the cash flow will 
be from October 2015 through August 2018 (Through date equals completion date May 1, 2018 + 90 
days for project close out).   
 
Currently the cash flow analysis is reflected in Table 4 below and will be updated annually as 
expenditures are incurred.  The initial estimated computations relay a surplus of $457,000 at the 
project’s completion.  This value has the ability to change as updates are implemented to reflect actual  
project impacts. 

CASH FLOW ANALYSIS 
(Amounts in 000’s) 

 
 Table 4: Project Cash Flow Analysis  

EXPENDITURES Thru FY FY 2016 FY 2017 FY 2018 FY 2019 TOTAL 

UPC 9783 PE  $          3,063   $          100   $              33   $                 -   $               -   $          3,196  

  RW  $          2,941   $       1,000   $         1,952   $                 -   $               -   $          5,893  

  CN  $                   -   $       2,500   $         9,305   $        5,381   $              5   $        17,191  

                

UPC 1765 PE  $          7,297   $            82   $                 -   $                 -   $               -   $          7,379  

  RW  $          4,102   $       8,500   $         6,106   $                 -   $               -   $       18,708  

  CN  $                  8   $       1,000   $      20,000   $      13,355   $            26   $        34,389  

                

UPC 84243 PE  $                  -   $               -   $                 -   $                 -   $               -   $                   -  

  RW  $             823   $       1,984   $         4,000   $                 -   $               -   $          6,807  

  CN  $                  -   $       1,000   $      15,000   $        4,058   $               -   $        20,058  

                

Cumulative Expenditures  $        18,234   $     34,400   $      90,796   $    113,590   $  113,621   $      113,621  

                

Total Annual Allocations  $        76,276   $               -   $      19,052   $        9,750   $      9,000   $      114,078  

                

Cumulative Allocations  $        76,276   $     76,276   $      95,328   $    105,078   $  114,078   $      114,078  

                

Cash Flow per Year  $        58,042   $  (16,166)  $    (37,344)  $   (13,044)  $      8,969   $             457  
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7. P3 ASSESSMENT 

This project is not a candidate for delivery via the Public Private Transportation Act (PPTA).  The major 
consideration for this determination is because the project does not offer an acceptable payback to a 
private concern.  This project cannot be tolled and the adjoining land parcels are all privately owned at 
this time, with little affordable land to be acquired.  Therefore, there is not a revenue stream from the 
collection of tolls or land development on or near the project that would satisfy private sector payback 
requirements.  

8. RISK AND RESPONSE STRATEGIES 

A Risk Management process was performed on this project.  It commenced in the fall of 2014 and 
through a series of workshops and meetings the process culminated in a Final Risk Management Report 
dated 2/13/15.  The report was a record of the outcome of discussions on the various risk components 
and their mitigation strategy associated with this project. Below in Table 5 – Project Risk Assessment are 
the eleven (11) identified Critical Risk Factors and their mitigation strategy.  The other remaining fifty 
seven (57) risk factors are outlined in the Risk Management Report.  The full Risk Management Report 
can be found within the project files.  

Table 5: Project Risk Assessment  

RISK 
ITEM 

DESCRIPTION 
RESPONSIBLE 

PARTY 
MITIGATION STRATEGY   

MITIGATION 
STATUS  

1 
Roadway Design – 3 plan sets 
into 1 set  

VDOT 
Prior to RFP release, VDOT’s consultant 
provided extensive QA/QC of the plans 
to assure no overlaps or omissions. 

Completed 

2 
Roadway Design – Project 
MOT  

VDOT & D-B 

TR’s cite VDOT approval on all MOT 
Plans.  Also MOT performance 
measures were included in TR’s for D-B 
to follow.   

During Construction 

3 
Culvert Design to acquire 
COE Permit 

D-B 
RFP includes requirement for D-B to 
coordinate early and often with COE 
regarding the water quality permit. 

During Construction 

4 
Right of Way – utility 
easements 

VDOT & D-B 

Schedule risk on both parties to 
achieve the necessary dates for 
easements.  D-B to get early start on 
communicating with utilities.   

During Construction 

5 
Right of Way – advanced 
acquisitions 

VDOT 
VDOT undertook advanced acquisition 
process on affected 9 parcels. 

In process 

6 
Environmental – Stream 
relocation 

VDOT 

Permits from other agencies will 
require early start and notification 
process.  RFP disseminated 
responsibility between D-B and VDOT 
to acquire permit.  

Completed  

7 
Utilities – private utilities 
time frame 

VDOT & D-B 

VDOT provided updated utility survey 
in RFP. 
 D-B early coordination to get Utility 
Companies on board. 

Completed 

During Construction 
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Table 5: Project Risk Assessment (Continued) 

RISK 
ITEM 

DESCRIPTION 
RESPONSIBLE 

PARTY 
MITIGATION STRATEGY   

MITIGATION 
STATUS  

8 

Utilities – unknown extent 
of public utilities. 
Maintaining service during 
relocation efforts 

D-B 
RFP provided specific requirements 
for re-locating public utilities. 

Completed  

9 
Utilities – unknown active 
or abandoned  

D-B 
An updated utility survey was 
provided in the RFP.   

Completed  

10 
Approvals / Concurrence 
from 3

rd
 Parties.  Especially 

RR 
VDOT 

Early coordination with RR and 
presentation of schedule 
requirements and when proposed 
submittals will happen. 

In process 

11 
Other – accuracy of D-B 

Schedule 
VDOT 

RFP includes a detailed cost loaded 
CPM schedule as a requirement 
from the D-B. 
Coordinated between VDOT & D-B 
required. 

Completed 
 
 

On -going 

 

9. ANNUAL UPDATE CYCLE 

The submission date of the Initial Financial Plan is November 1, 2015.  The first annual update will be 
submitted by November 1, 2016 and will be based on a "data as of" date of August 1, 2016. Future 
annual updates will be submitted by November 1 of that year, with a "data as of" date of August 1 of 
that year. 

 
 


